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SECTION  8 

PROJECT  SCHEDULE 

8.1 DELIVERABLES 

The following deliverable schedule has been prepared in general accordance with the 
guidelines listed in the Delivery Order Statement of Work.  Some of the dates have been slightly 
modified to be in accordance with the 1999 / 2000 calendar.  Figure 8-1 illustrates the project 
deliverable schedule. 

FIGURE 8-1 
PROJECT SCHEDULE 

 DELIVERABLE DATE 

4.1 Request to Begin Field Work 2/26/99 

4.2 Government Notice to Proceed to Begin Field Work 3/9/99 

4.3 Draft Work Plan Submittal 4/2/99 

4.4 Field Work Begins 5/8/99 

4.5 Field Work Completed 5/13/99 

4.6 Gov’t Review and Comment on Draft Work Plan 5/7/99 

4.7 Final Work Plan Submittal 6/11/99 

4.8 Draft EE/CA 10/15/99 

4.9 Gov’t Review and Comment on Draft EE/CA 11/12/99 

4.10 Final EE/CA 2/4/00 

4.11 Copies of Documents to Repository / Public 
Comment Period Begins 

2/14/00 

4.12 Draft Explosives Safety Submission 11/5/99 
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FIGURE 8-1 (CONTINUED) 
PROJECT SCHEDULE 

 

 DELIVERABLE DATE 

4.13 Gov’t Review and Comment on Draft ESS 12/3/99 

4.14 Final Explosives Safety Submission 12/17/99 

4.15 Draft EE/CA Action Memorandum 2/25/00 

4.16 Public Comment Period Ends 3/14/00 

4.16 Gov’t Review and Comment on Draft EE/CA Action 
Memorandum 

3/24/00 

4.17 Final EE/CA Action Memorandum & Responsiveness 
Summary 

4/7/00 

 

 


